ECKERSLEY-HALL BUILDING COMMITTEE
MONDAY, DECEMBER 10, 2012
POLICE DEPARTMENT COMMUNITY ROOM
6:00 PM

Members Present:  Ron Klattenberg, Trevor Davis, Augie DeFrance, Ryan Kennedy, Phil
Pessina, Larry Riley, Bill Wasch
Members Absent: Ed Dypa, Annabelle Malone, Ed Monarca

Others Present: Beth Lapin, Bill Oliver and Naveen Macherla (IT), Ron Organek, Phil
Cacciola

Guests: John Ireland, Chris Nardi, Chris DeAngelis (Civil Engineer), and Aris
Stalis (Landscape Architect) (SP+A); Pete Tavino (Geothermal Energy
Systems)

1.0 OPEN MEETING
Chair Klattenberg opened the Eckersley Hall Building Committee meeting at 6:05 PM at the
Police Department Community Room.

2.0 APPROVAL OF MINUTES
Chair Klattenberg asked for approval of the November 26, 2012 minutes. Phil Pessina made the
motion to accept, seconded by Larry Riley. The vote to approve was unanimous.

Beth provided a second revision of 2013 meeting dates. Augie DeFrance made the motion to
accept, seconded by Larry Riley. The vote to approve was unanimous.

3.0 FINANCIAL REPORT

FINANCIAL STATEMENT

Beth reviewed the December financial statement, which used the same format as the projected
costs report from the previous meeting. Larry Riley made the motion to accept the statement,
seconded by Augie DeFrance. The vote to approve was unanimous.

BUDGET ITEMS
There were no invoices for approval at this time.

4.0 PUBLIC COMMENTS
There were none at this time.

5.0 OLD BUSINESS

GEOTHERMAL: PETER TAVINO CONTRACT

Peter Tavino indicated he would probably start work next week, as soon as his contract was
finalized. Pete provided an overview of geothermal methodology to give the committee a general
understanding of the process. After a discussion with SP+A, he estimated the cost to be below
$100,000, depending on results from the test boring.

John Ireland then reviewed potential energy needs, specifically cooling requirements with the
center at full capacity on the hottest summer day. He indicated heating wasn’t a concern, as they
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will include a boiler to cover any heating gap. Bill Oliver encouraged consideration of the
building’s potential as a city cooling center. Phil Pessina made a motion to scale the project to
provide 48 tons of cooling to meet the maximum need. Seconded by Augie DeFrance, the vote to
approve was unanimous. The size and cost of the full geothermal system will be re-evaluated
after the first test boring is completed. Peter mentioned that information from the boring such as,
depth to groundwater, depth to ledge, type of rock formation will factor into the cost estimate for
the full system.

CONDUCTIVITY TESTING

Pete Tavino indicated the cost for conductivity testing was approximately $10,000 and was
usually used for larger buildings. There would be no need to do this for Eckersley-Hall School
given the geology of the site and size of the project

EAGLE ENVIRONMENTAL TESTING
John Ireland spoke with Bob Dobmeier today but there were no test results as of yet.

6.0 NEW BUSINESS

MEDICAL SCREENING ROOM: SP+A

Several issues have come to light since the committee last reviewed the site plans. Chris
DeAngelis described an issue with a special utility pole near the planned south parking lot exit
onto Durant Street. After discussion of options, the committee decided to keep the current site
flow and request that SP+A continue to work with CL&P to move the pole.

Related to the fire lane and on-street parking, Ron and Phil agreed to meet with neighbors and
explain the need to switch parking to the Eckersley-Hall side of both Durant Terrance and
Birdsey Avenue. The committee agreed to cut costs with a cement block retaining wall on the
Durant Terrance side of the driveway closer to the road. Phil volunteered to check with bocce
players to determine the court substrate.

Chris DeAngelis indicated the front door cut, deeper than originally planned, would require
drainage modifications. One solution would be use of permeable pavers, also helpful for LEED
certification, in the driveway by the front door. Aris Stalis showed paver samples and several
color options. After discussion, Augie DeFrance made a motion to use pavers in two defined
pavement areas (front door and north of building) and expand the size of the north-side paver
area to create a “patio” effect when the bid specifications are finalized in order for the
Committee to determine if the expansion fits into the project budget. . Seconded by Ryan
Kennedy, the vote was unanimous.

Chris Nardi reviewed changes in floor plans since the last version. He indicated virtually all
wooden casework would be saved, either in situ or placed elsewhere in the building. The
Medical Screening Room was enlarged and the adjacent Multipurpose Room is now self-
contained. The committee requested an increased number of toilets vs. urinals in the upper level
men’s room. Chris agreed to remove one urinal and replace it with a second toilet.

Eckersley Hall Building Committee Minutes 2
December 10, 2012



SP+A also suggested removing carpeting and plywood on upper level, once obtaining test results
from Eagle Engineering. Phil and Ron will work with The Connection on that project. SP+A will
then determine the condition of exposed wooden flooring and recommend next steps.

MILITARY MUSEUM UPDATE
There was no update to report.

SECURTY SYSTEM: IT

Bill Oliver (IT Department) urged the committee to work out details prior to sending plans to
bid. He also emphasized the value of designing a good IT system that can be augmented when
additional funds were obtained. He indicated security systems generally record for later review if
necessary and its hardware would need space, preferably near the server. Bill agreed to review
the updated floor and space plans and present to the Building Committee his thoughts regarding
IT equipment needs for the building and potential locations. He will provide this information at
the January 29 meeting. Bill expected that any final IT equipment building plan will need the
services of an outside consultant who would prepare drawings for SP+A’s final construction bid
documents.

INFORMATION TECHNOLOGY: IT

Bill Oliver continued to review the site plans and the group discussed options. The final
recommendation was to place the server room in the upper level by expanding into the left
section of the kiln from the chase area.

7.0 OTHER BUSINESS

DONATION POLICY

Ron indicated some businesses had asked how to sponsor and donate to the project. After
discussion, it was agreed Ron would keep a list of potential donors and tell them it was too early
to provide details at this time.

8.0 ADJURNMENT
Chair Klattenberg asked for a motion to adjourn. Made by Trevor Davis and seconded by Larry
Riley, the vote was unanimous and the meeting adjourned at 8:40 PM.
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